

## Contents

Portal Information
How user can Login their user account on portal??2
How to view the project list??2
How user can view milestone??
How user can add milestone??4
➔ Form of new Milestone4
How user can edit an existing milestone??4
➔ Form of Edit Milestone
How user can add task under a milestone??5
➔ Form of New Task6
How user can add issue??7
How user can update an issue related to a milestone??7
➔ Form of Update issue8
How user can create 15days task??8
➔ Form of 15days task10
Report Section
Dashboard11





### **Portal Information**

Enter IP address- <u>http://pmovns.com</u> in any browser of the system. User will able to see the project name as well as project details of the projects which are running in or around Varanasi.

#### How user can Login their user account on portal??

Once user click on "*LOGIN*" button. Below form will show, now user needs to fill username and password to fill or update the details of the project(s) and then click on Login button.

() E		HOME	FEATURES	LIST OF PROJECT	ABOUT US	CONTACT US	LOG IN
	Username: admin Password:  Remember me Back Login			Forgot Password			

## How to view the project list??

Once user click on "*Projects"* button able to view the project of their department only.

omenu	Home	/ Dashboard / Project List					
Dashboard	Sr.No	Project Name	Status	Start Date	End Date	(%)	Action
Projects	1	IPDS - Other Than Old Kashi, Varanasi	In Progress	01-01- 2016	30-09- 2017	0	View Milestone Add
Profile	2	Work of Rural Electrification work of 11 KV Feeder Separation and other work in District Varanasi under Varanasi zone of PuVVNL, under DDUGJY Scheme of Govt. of India	In Progress	05-08- 2016	04-08- 2018	0	View Milestone Add
Reports	3	DDUGJY - Meter Installation	In Progress	01-07- 2016	17-07- 2017	0	View Milestone Add
	4	DDUGJY -12th Plan	In Progress	04-09- 2015	31-12- 2017	0	View Milestone Add
	5	DDUGJY - New Scheme	In Progress	01-06- 2017	01-06- 2017	0	View Milestone Add





### How user can view milestone??

Once user click on "Create/Edit Milestone" Button will able to see milestone of project.

A Dashboard
🕒 Projects
Milestone 🗸
Create / Edit Milestone
🗐 15 Days Task 🗸
Issues Management •
Reports 🗸
Le Profile
♣ Change Password

#### Project List (Milestone)

Show 10	thow 10 ¥ antrias								
Show 10 + enules Search:									
Sr.No	Project Name	Status	Start Date	End Date	Action				
1	IPDS - Other Than Old Kashi, Varanasi	In Progress	01-01-2016	31-10-2017	Create / Edit Milestone				
2	Work of Rural Electrification work of 11 KV Feeder Separation and other work in District Varanasi under Varanasi zone of PuVVNL, under DDUGJY Scheme of Govt. of India	In Progress	05-08-2016	04-08-2018	Create / Edit Milestone				

## ➔ Milestone List

#### Milestones (Project:- IPDS - Other Than Old Kashi, Varanasi)

Show 10 • entries Search: Sr.No Milestone Start Date End Date Status Action 1 HT & LT wires 15-02-2017 31-01-2018 Active Edit 2 Replacement 15-02-2017 31-01-2018 Active 15-02-2017 3 Laying of LT underground 31-01-2018 Active





#### How user can add milestone??

Once click on "*Create/Edit Milestone*" button. There is an "*Add Milestone*" button against the project name, will able to add new milestone.

Home / Project List / Milestone								
Milestones ( Project:- IPDS - Other Than Old Kashi, Varanasi)								
Show 10 v entries Search:								
Sr.No	Milestone	Start Date	End Date	Status	Action			
1	HT & LT wires	15-02-2017	31-01-2018	Active	Edit Add New Task Delete			
2	Replacement	15-02-2017	31-01-2018	Active	Edit Add New Task Delete			

### → Form of new Milestone-

Add Milestone	
Project Name	IPDS - Other Than Old Kashi, Varanasi
Create Milestone	Milestone
Date From*	DD-MM-YYYY Date To DD-MM-YYYY
Progress	🔳 0 v 76
Status	Active T
Description	
Upload Image	Choose Files No file chosen
	Back SUBMIT

## How user can edit an existing milestone??

Once click on "*Edit"* button will able to edit milestone.

#### Milestones ( Project: IPDS - Other Than Old Kashi, Varanasi)

Show 10 T entries Sea							
Sr.No	Milestone	Start Date	End Date	Status	Action		
1	HT & LT wires	15-02-2017	31-01-2018	Active	Edit Add New Task Delete		
2	Replacement	15-02-2017	31-01-2018	Active	Edit Add New Task Delete		



→ Form of Edit Milestone-

Update Milestone			
Project Name	IPDS - Other Than Old Kas	shi, Varanasi	
Milestone	HT & LT wires		
Date From *	15-02-2017	Date To *	31-01-2018
progress	45	▼ %6	
Status	Active	v	
Description	Laying of HT & LT wires for elect network other than old Kashi are	trical :a.	
	Back		

## How user can add task under a milestone??

Click on "Add new task" against Milestone.

Home	/ Project List / milestone					
						Add Milestone
Sr.No	Milestone	Start Date	End Date	percentage(%)	Status	Action
1	HT & LT wires	15-02-2017	31-01-2018	45 %	Active	Edit Add New Task Delete
2	Replacement	15-02-2017	31-01-2018	45 %	Active	Add New Task Delete
3	Laying of LT underground	15-02-2017	31-01-2018	25 %	Active	Edit Add New Task Delete





## → Form of New Task-

New Task				
Project Name	IPDS - Other Than Old Kas	hi, Varanasi		
Milestone	HT & LT wires			
Task	Task			
Date From *	DD-MM-YYYY	Date To *	🛗 DD	-MM-YYYY
progress	0	<b>v</b> %		
Status	I Active	T		
Description				
		//		
	Back			

# How user can view issues against a project?

Once user click on "*Create Issue*" button against each project, will able to see the issues.







Home / Dashboard / Project List

Show 10 🔻 entries Search:							
Sr.No	Project Name	Status	Start Date	End Date	Action		
1	IPDS - Other Than Old Kashi, Varanasi	In Progress	01-01-2016	31-10-2017	Create / Edit Milestone Create Issue		
2	Work of Rural Electrification work of 11 KV Feeder Separation and other work in District Varanasi under Varanasi zone of PuVVNL, under DDUGJY Scheme of Govt. of India	In Progress	05-08-2016	04-08-2018	Create / Edit Milestone Create Issue		

## How user can add issue??

Click on "Add Issue" button to add more issues related to project against milestone.

Project Name:- IPDS - Other Than Old Kashi, Varanasi Total Issues (1) Show 10 v entries Search:									
Sr. No	Issue	Milestone	Priority	Status	Assigned Department	Assigned To	Raised On	Issue Reported On	Action
1	Waiting for NOC from MORTH and NHAI for cabling in NH56 (Bhagatpur Road)and NH 233 Azamgarh Road	Laying of LT underground	High	New	Integrated Power Development Scheme (IPDS)	rdsingh	06-12-2017	06-12-2017	Delete

## How user can update an issue related to a milestone??

Click on "Change Status" button against each issue.







Sr.No	Project	Milestone	Issue	Priority	Status	Assigned Department	Assigned To Other	Raised On	lssue Reported On	Action
1	Work of Rural electrification for System Strengthening & other work separation in Dist- Chandauli, Ghazipur, Jaunpur & Varanasi	33/11 KV New SS-Garthauli	Delay in land allotment for new 33/11 KV sub-station	High	New	Purvanchal Vidyut Vitaran Nigam Limited (PuVVNL)	vikashkapoor	16-11- 2017	16-11-2017	Change Status

## → Form of Update issue-

Click on "Update Button" to update the existing issue.

Home / Change Status	
Change Status	
Project Name	Work of Rural electrification for System Strengthening & other work separati
Milestone	33/11 KV New SS-Garthauli
Issue Name	Delay in land allotment for new 33/11 KV sub-station
Status	I New 🔻
Assign To Department	Purvanchal Vidyut Vitaran Nigam Limited (Pu'
Assign To	I vikashkapoor
Note *	
Unload Image	
opioad image	Chouse Files I No file chosen
	Back SUBMIT

### How user can create 15days task??

First click on "Create/Edit 15 Days task" button on left side of page. Then again click on Create/Edit Button against the project.





🖀 Dashboard
▷ Projects
Milestone -
T5 Days Task 👻 Create / Edit 15 Days Task
🗐 Issues Management 🗸
<ul> <li>Issues Management •</li> <li>Reports •</li> </ul>
<ul> <li>Issues Management •</li> <li>Reports •</li> <li>Profile</li> </ul>

#### Project List (15 Days Task)

Show 10	▼ entries	s	earch:		
Sr.No	Project Name	Status	Start Date	End Date	Action
1	JICA (Japan International Corporation Agency) assisted Ganga action Plan- II at Varanasi	In Progress	10-01-2013	31-03-2018	Create / Edit 15 days task
2	Trans Varuna Sewage Treatment Scheme (JNNURM)	In Progress	01-12-2008	31-12-2017	Create / Edit 15 days task

#### 15 Days Task List (Project:- JICA (Japan International Corporation Agency) assisted Ganga action Plan- II at Varanasi)

Back	to the project						Add 15 da	ays task
Sr.No	Task Name	Start Date	End Date	Percentage(%)	Physical Percent Complete(%)	Task Target Budget	Task Released Budget	Action



Unit	PROGRAM MANAGEMENT SYSTEM	
→ Form o	f 15days task-	

Project Name	JICA Vara	A (Japan Internation anasi	ial Cor	poration A	Agency) assiste	ed Gar	nga action Plan- II a	ıt
Milstone		Select Milstone						•
Task Name		Task Name						
Date From*		DD-MM-YYYY			Date To	Ê	DD-MM-YYYY	
Progress		0	٣	96				
Physical Progress		0	٣	96				
Gradual Released Budget		Released Budget						
Gradual Consumed Budget		Consumed Budget						
Description					•			
	Ba	ck SUBMIT						

# **Report Section-**

In this section user can view their all raised issues at a place.







### Dashboard

In this section user can analyse their project data in graphical form.





